

11/13

A 1859

Mr. P. Bowles, 470.1.

NTRNS

RLBC 115

RUTHERFORD LABOARTORY BUILDING COMMITTEE

Minutes of the meeting held in Mr. Bowles' Office, Building 470.1, on Thursday, 12th May, 1960.

Present : Mr. P. Bowles - Chairman
Mr. G. W. Dixon
Mr. J. C. Louth
Mr. M. Snowden
Mr. G. N. Venn
Mr. A. Miller - Secretary

In Attendance : Mr. A. H. Cuthbert
Mr. A. H. Fryer
Mr. G. M. Harbert
Mr. J. Marsh
Mr. H. N. Peckett
Mr. J. K. Thornton

ACTION

1. Minutes - RLBC/MLA

The remarks on item 22 on the Progress Statement should have read 10 and 15 tons, not 10 and 30 tons. Subject to this amendment, the minutes of the meeting held on 7th April, 1960, were approved.

2. Matters arising

2.1 The Secretary reported that he had not yet had a reply from Mr. Phillips on the subject of S.W.O. fees.

2.2 Mr. Dixon stated that he had not yet been successful in discussions on a site at Rush Common for the National Institute flats. The Chairman asked him to arrange further discussions with Dr. Willis and the Director, A.E.R.E.

Mr. Dixon

3. Progress Statement

The items on this statement were discussed and a new item, "Liquid Hydrogen Target Building" will be included in future statements.

4. Fire Hazards

It was agreed that the S.W.O. is responsible for consultations on fire risks at the time of preparing a scheme for approval.

Mr. Dixon

The Chairman asked Mr. Dixon to consult the A.E.R.E. Fire Officer on the advisability of a fire detecting system in Rutherford Laboratory buildings.

5. Landscaping

It was agreed that future building contracts should define the areas for concrete mixing and material storage.

6. Building Costs

The Chairman asked Messrs. Harbert and Peckett to prepare a statement showing present-day costs per square foot for all the various types of building work.

Mr. Harbert
Mr. Peckett

ACTION

Mr. Harbert

7. Site Development

Mr. Harbert agreed to prepare a paper for the next meeting covering the development of gas and water mains at the Rutherford Laboratory.

8. Date of Next Meeting

The next meeting will be held in Mr. Bowles' Office at 9.30 a.m. on Thursday, 16th June, 1960.

Ambrose Miller,
Secretary.

Rutherford Laboratory,
19th May, 1960.

Distribution:

Mr. P. Bowles
Mr. G. W. Dixon
Mr. J. C. Louth
Mr. M. Snowden
Mr. G. N. Venn
Mr. A. Miller (6)
Mr. A. L. Cuthbert
Mr. P. B. Dunthorne
Mr. A. H. Fryer
Dr. G. H. Stafford
Mr. L. B. Mullett
Dr. T. G. Pickavance
Dr. J. A. V. Willis
Mr. P. D. Dunn
Mr. G. E. Simmonds
Mr. G. L. Cooper
Mr. A. H. Roberts
Mr. J. L. Godfrey
Mr. E. Newberry
Mr. G. E. Sneddon
Mr. J. J. Wilkins
Mr. S. H. Cross
Dr. L. C. W. Hobbis
Mr. G. M. Harbert
Mr. G. H. Flook
Mr. H. N. Peskett
Mr. J. B. Worts