

Mr. P. Bowles,
R.I.
Be 30 / 11 / 13

RUTHERFORD LABORATORY BUILDING COMMITTEE

Minutes of the meeting held in Mr. Bowles' Office Building R.1 on Thursday 8th September, 1960.

Present : Mr. P. Bowles Chairman
Mr. J. C. Louth
Mr. M. Snowden
Mr. G. N. Venn
Dr. J. A. V. Willis
Mr. J. E. Sissons for Secretary

In attendance : Mr. A. H. Fryer
Mr. G. W. Harbert
Mr. J. Johnson
Mr. H. Noble
Mr. J. A. Nott
Mr. J. M. Powell
Mr. J. K. Thornton
Mr. J. B. Marsh
Mr. H. M. Peskett

ACTION

1. Minutes - RLBC/M 19

The minutes of the meeting held on 11th August, 1960 were approved.

2. Matters arising

2.1 Temporary Office Accommodation

It was agreed that Dr. Willis and Mr. Louth should submit a case for further accommodation after consideration of the Rutherford Laboratory complement.

Alternative types of accommodation will be considered by the Committee when requirements are known.

2.2 Accommodation for Quantity Surveyor

Accommodation is required for an average 15 senior and 5 junior Quantity Surveyors and Mr. Peskett told the Committee a sketch plan, now being prepared, would be supplied to Mr. Louth in the next few days.

2.3 Progress Statement

Mr. Harbert stated that details of A.F.C.'s given at the last Rutherford Laboratory Building Committee meeting were exclusive of fees.

2.4 Minor Works Orders

It was agreed that Mr. Venn should discuss with Mr. Powell the methods by which the effort of tracing costs could be reduced.

3. Allocation of cost of services to Buildings

The chairman is to discuss with Mr. Miller the basis of allocation of costs of all services to buildings.

4. Access gates and boundary fence

The committee agreed that the boundary fence not yet installed would be of a height of 4' 6".

Dr. Willis
Mr. Louth

Mr. Peskett

Mr. Bowles

750

Mr. Peskett

Mr. Peskett is to prepare a plan of access gates:-

1. Main entrance - (opposite Road No. 5)
2. Entrance for commercial vehicle's etc. -
(Opposite road No. 4).
5. Water Cooling

Mr. Harbert agreed to prepare a paper for a scheme to link all water cooling requirements including future extensions to Arcon and R.1.

6. Date of Next Meeting

The next meeting will be held in Mr. Bowles' room Building R.1 at 9.30 a.m. on Thursday 6th October, 1960.

J. E. Sissons
for Secretary

Rutherford Laboratory

12th September, 1960.